
A 
1 SCC Minor 

2 
3 10.04 
4 10.08 
5 10.09 
6 10.12 
7 20.02 
8 20.07 
9 30.01 
10 30.03 
11 40.01 
12 40.02 
13 40.03 
14 40.04 
15 40.06 
16 50.01 
17 50.02 
18 50.03 
19 50.04 
20 50.05 
21 50.06 
22 50.07 

23 
24 
25 60.01 
26 60.02 
27 
28 70.01 
29 70.06 
30 70.07 
31 
32 80.01 
33 80.02 
34 80.03 
35 80.04 
36 80.05 
37 80.06 
38 80.07 
39 80.08 
40 

41 
42 

43 
44 
45 
46 

47 
48 
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B 
1 Description 

2 
3 Guideway Aerial Structure 
4 Retained Cut and Fill - One Side 
5 Track: Direct fixation 
6 Track: Special (switches, turnouts) 
7 Aerial station, stop, shelter, mall, terminal, platform 
8 Elevators, escalators 
9 MOW other facilities parking 
10 Heavy maintenance facility 
11 Demolition, clearing, earthwork 
12 Site utilities, utility relocation 
13 Haz. mat'l., contam'd. soil removal/mitigation, ground water treatment 
14 Environmental mitigation, e.g. wetlands, historical/archeologic, parks 
15 Site development: Roads, walks, plazas, parking lots, landscape work 
16 Train control and signals 
17 Traffic signals and crossing protection 
18 Traction power supply: substations 
19 Traction power distribution: catenary and third rail 
20 Communications 
21 Fare collection system and equipment 
22 Central control 

23 subtotal 

24 
25 Purchase or Lease of Real Property 
26 Relocation of Existing Households & Businesses 
27 
28 Light Rail 
29 Non-revenue vehicles 
30 Spare parts (10% of LRV's) 
31 
32 Preliminary Engineering (3%) 
33 Final Design (4.5%) 
34 Project Management for Design & Construction (5.5%) 
35 Construction Administration & Management (10%) 
36 Insurance (1.5%) 
37 Legal, Permits, Fees, Review, Fees by other agencies, etc (1.5%) 
38 Survey, Testing, Investigation, & Inspection (0.5%) 
39 Start-up (3.5%) 
40 

41 subtotal 
42 

43 Total 
44 
45 Project Reserve (6%) 
46 

47 TOTAL 
48 
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C _I D E F G H I J 
Base Construction Cost Indirect Costs Total vtd Indirect Design Contingency Total vtd Contingency HI GET (4.5%) Total vtd Contingency Escalation 

2 1st Qtr CY2007$ (On Total + Indirect) + GET to FY2009$ 

3 808,097,227 80,881,715 888,978,942 222,244,735 1,111,223,677 50,005,065 1,161,228,743 74,353,476 
4 4,802,623 168,092 4,970,715 1,242,679 6,213,394 279,603 6,492,996 415,747 
5 107,165,621 3,750,797 110,916,418 27,729,104 138,645,522 6,239,048 144,884,571 9,276,959 
6 8,394,201 293,797 8,687,998 2,172,000 10,859,998 488,700 11,348,697 726,657 
7 162,607,379 5,691,258 168,298,637 42,074,659 210,373,297 9,466,798 219,840,095 12,995,627 
8 50,838,172 1,779,336 52,617,508 13,154,377 65,771,885 2,959,735 68,731,620 4,063,001 
9 14,539,920 508,897 15,048,817 3,762,204 18,811,022 846,496 19,657,517 1,173,436 
10 70,336,203 2,461,767 72,797,970 18,199,493 90,997,463 4,094,886 95,092,348 5,676,443 
11 22,348,522 782,198 23,130,720 8,095,752 31,226,472 1,405,191 32,631,664 1,968,538 
12 289,268,357 10,124,392 299,392,749 104,787,462 404,180,212 18,188,110 422,368,321 25,479,791 
13 8,840,740 309,426 9,150,166 3,202,558 12,352,724 555,873 12,908,597 778,724 
14 8,576,100 300,164 8,876,264 3,106,692 11,982,956 539,233 12,522,189 755,414 
15 172,890,424 6,051,165 178,941,589 44,735,397 223,676,986 10,065,464 233,742,450 14,100,747 
16 30,258,598 1,059,051 31,317,649 7,829,412 39,147,061 1,761,618 40,908,679 2,353,804 
17 21,179,388 741,279 21,920,667 5,480,167 27,400,833 1,233,037 28,633,871 1,647,536 
18 36,710,696 1,284,874 37,995,570 9,498,893 47,494,463 2,137,251 49,631,714 2,855,710 
19 59,868,266 2,095,389 61,963,655 15,490,914 77,454,569 3,485,456 80,940,025 4,657,127 
20 18,194,104 636,794 18,830,898 4,707,724 23,538,622 1,059,238 24,597,860 1,415,312 
21 3,813,077 133,458 3,946,535 986,634 4,933,168 221,993 5,155,161 296,618 
22 7,742,317 270,981 8,013,298 2,003,325 10,016,623 450,748 10,467,371 602,272 
23 1,906,471,935 2,025,796,765 540,504,181 2,566,300,946 115,483,543 2,681,784,488 
24 
25 82,516,678 41,258,339 123,775,017 371,325 124,146,342 750,465 
26 2,254,145 1,127,073 3,381,218 152,155 3,533,372 21,359 
27 
28 196,158,298 47,077,992 243,236,290 10,945,633 254,181,923 14,380,596 
29 4,524,870 1,085,969 5,610,839 252,488 5,863,327 331,724 
30 19,615,830 4,707,799 24,323,629 1,094,563 25,418,192 1,438,060 
31 
32 60,773,903 16,215,125 76,989,028 3,464,506 80,453,535 3,436,895 
33 91,160,854 24,322,688 115,483,543 5,196,759 120,680,302 5,155,342 
34 111,418,822 29,727,730 141,146,552 4,255,569 145,402,121 6,211,433 
35 202,579,676 54,050,418 256,630,095 11,548,354 268,178,449 11,456,315 
36 30,386,951 8,107,563 38,494,514 1,732,253 40,226,767 1,718,447 
37 30,386,951 8,107,563 38,494,514 1,732,253 40,226,767 1,718,447 
38 10,128,984 2,702,521 12,831,505 577,418 13,408,922 572,816 
39 70,902,887 18,917,646 89,820,533 4,041,924 93,862,457 4,009,710 
40 

41 1,170,217,275 45,365,200 1,215,582,476 
42 

43 3,736,518,221 160,848,743 3,897,366,964 
44 
45 
46 

47 
48 
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K _I L M 
1 Cost with less expenditures TOTAL FFGA 

2 Escalation prior to FY2010 Cost Estimate 

3 1,235,582,219 1,235,582,219 
4 6,908,743 6,908,743 
5 154,161,530 154,161,530 
6 12,075,355 12,075,355 
7 232,835,722 232,835,722 
8 72,794,621 72,794,621 
9 20,830,953 20,830,953 
10 100,768,791 100,768,791 
11 34,600,201 34,600,201 
12 447,848,113 447,848,113 
13 13,687,321 13,687,321 
14 13,277,602 13,277,602 
15 247,843,197 247,843,197 
16 43,262,482 43,262,482 
17 30,281,406 30,281,406 
18 52,487,423 52,487,423 
19 85,597,152 85,597,152 
20 26,013,172 26,013,172 
21 5,451,779 5,451,779 
22 11,069,642 11,069,642 

23 2,847,377,425 
24 
25 124,896,807 124,896,807 
26 3,554,732 3,554,732 
27 
28 268,562,519 268,562,519 
29 6,195,050 6,195,050 
30 26,856,252 26,856,252 
31 
32 83,890,429 (61,402,810) 22,487,619 
33 125,835,644 125,835,644 
34 151,613,554 (27,945,850) 123,667,704 
35 279,634,764 279,634,764 
36 41,945,215 41,945,215 
37 41,945,215 41,945,215 
38 13,981,738 13,981,738 
39 97,872,167 97,872,167 
40 

41 1,177,435,425 
42 

43 4,024,812,849 
44 
45 241,488,771 
46 

47 4,266,301,620 
48 
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A 
49 
50 
51 
52 
53 
54 
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B 

49 
50 Notes: 
51 1. The Indirect Costs include a downtown factor of 30% applied to SCC 10.04 only to reflect slower productivity. Other Indirects are mobilization, casual overtime, and traffic control. 
52 2. Contingency is typically at 25% except SCC 40.01-40.04 which is 35%, ROW is 50% (includes administration), and Vehicles are 24% (includes engineering). 
53 3. GET is 4.5%; it is not applied to the purchase of real property or to public agency staff costs. 
54 4. Timberline estimate has not been developed. This study is for establishing order of magnitude for HI GET. Timberline file ID T07 was used as a basis. Actual costs may vary. 
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49 
50 
51 
52 
53 
54 
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49 
50 
51 
52 
53 
54 
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